

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আরকাইভস ও গ্রহণার অধিদপ্তর  
সংস্কৃতি বিষয়ক মন্ত্রণালয়  
৩২, বিচারপতি এস. এম. মোর্শেদ সরণী  
আগারগাঁও, শেরে বাংলা নগর  
ঢাকা-১২০৭।

[www.naml.gov.bd](http://www.naml.gov.bd)

বার্ষিক ক্রয় পরিকল্পনা আরকাইভস ও গ্রহণার অধিদপ্তর

অর্থবছর: ২০১৯-২০২০ খ্রিঃ

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lacs)	Time Code for Process	Not Used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1.	Miscellaneous	As per requirement	As per requirement	OTM/Direct Purchase	Department	GOB	8.00 lacs	Planned Dates & Days for RFQ-1		26 Aug. 19	09 Sep. 19 14 days	09 Sep. 19 Same day	12 Sep. 19 04 days	12 Sep. 19 Same day	16 Sep. 19 needed	19 Sep. 19 8 days	26 days
2.	Computer Goods	Do	Do	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		4 Nov. 19	15 Nov. 19 12 days	15 Nov. 19 Same day	19 Nov. 19 05 days	19 Nov. 19 Same day	19 Nov. 19 needed	26 Nov. 19 8 days	25 days
3.	Binding of Books/Printer's etc.	Do	Do	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		12 Sept. 19	23 Sept. 19 11 days	23 Sept. 19 Same day	25 Sept. 19 03 days	25 Sept. 19 Same day	25 Sept. 19 needed	2 Oct. 19 8 days	22 days
4.	Computer Equipments	Do	Do	RFQ/Direct Purchase	Do	GOB	2.00 lacs	Planned Dates & Days for RFQ		24 Oct. 19	07 Nov. 19 15 days	07 Nov. 19 Same day	13 Nov. 19 07 days	13 Nov. 19 Same day	13 Nov. 19 needed	5 Dec. 19 23 days	45 days
										4 Nov. 19	18 Nov. 19 15 days	18 Nov. 19 Same day	20 Nov. 19 03 days	20 Nov. 19 Same day	20 Nov. 19 Not needed	27 Nov. 19 8 days	26 days

✓

✓

৯২

Pack No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lacs)	Time Code for Process	Not Used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	Books, Journals and Newspapers	As per Selective Books	As per Selective Books	RFQ/Direct Purchase	Department	GOB	2.50 lacs	Planned Dates & Days for OTM		11	12	13	14	15	16	17	18
5.	Books, Journals and Newspapers	As per Selective Books	As per Selective Books	RFQ/Direct Purchase	Department	GOB	2.50 lacs	Planned Dates & Days for OTM		19	13	16	30	4	11	10	120
6.	Repair/Maintenance	As per requirement	As per requirement	OTM/RFQ /Direct Purchase	Do	GOB	10.00 lacs	Planned Dates & Days for OTM		2	23	29	4	10	16	18	88
7.	Liveries	As per Selective Staff	As per Selective Staff	RFQ/Direct Purchase	Do	GOB	1.5 lacs	Planned Dates & Days for RFQ		5	19	19	22	22	Not needed	6	34
8.	Furniture	As per requirement	As per requirement	RFQ/Direct Purchase	Do	GOB	1.00 lacs	Planned Dates & Days for RFQ		4	18	18	24	24	Not needed	8	37

**স্বাক্ষর**

স্বাক্ষরিত আকারে  
উপস্থিত চাকরি (আরকাইডস) ট.স.স.  
আরকাইডস ও গ্রাহ্যগার অফিসের  
স্বাক্ষরিত বিবরণক মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**স্বাক্ষর**

স্বাক্ষরিত আকারে  
উপস্থিত চাকরি (ব্যাগ সচিব)  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আরকাইডস ও গ্রাহ্যগার অফিসের  
স্বাক্ষরিত বিবরণক মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।